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June 11, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 7 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between May 20, 1999 and June 2, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Completed revisions to the Removal Action Work Plan for Tier I I Residential 
Properties (Work Plan) to address USEPA's comments. The Revised Work Plan 
was submitted to USEPA on May 21, 1999. 

• Completed detailed excavation and restoration plans based on the scope of work 
presented in the Revised Work Plan. 

• As of May 26, 1999, all homeowners having large trees located within proposed 
excavation areas had been contacted regarding tree removal necessary to implement 
the required soil excavation. 
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Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Identification of prospective contractors, including remediation contractors and 
landscape contractors. 

• Validation of verification sampling data. 

• Preparation of the request for bid to be issued to prospective remediation 
contractor(s). 

• Follow-up discussions regarding the request for access to Tier II Property W via the 
Hamilton Industrial Park, and for access to the property adjacent to Tier II Property 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (June 3, 1999 
through June 16, 1999) the following activities are planned: 

• Distribution of the request for bid to prospective remediation contractor(s). 

• Completion of validation reports for verification sampling data. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (June 3, 1999 through June 30, 1999), the following 
field activities are planned: 

• Collection of additional verification samples as needed. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding 
this progress report. 

AA. 

Sincerely 

Michael P. Scott 
Principal 

MPS:jmn 
\\PRINCETON_NT2\HOME\Nielsen\02-5840D\5840d 19.doc 

cc: R. Sanoff, Esq. 
M. Last, Esq. 
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